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SCHEDULE FOR STATE BUILDING COMMISSION MEETING
May 13, 2010

DEPARTMENT OF EDUCATION

TENNESSEE SCHOOL FOR THE DEAF, KNOXVILLE, TENNESSEE

1) Review of a request for APPROVAL to UTILIZE Best Value Alternative Delivery Method for Codes
Compliance — Phase 3 at Tennessee School for the Deaf, Knoxville, Tennessee.

Estimated Project Cost: $1,600,000.00
Source of Funding:

07 G.0O. Bonds-Capital Maint $1,550,000.00
07/08 Current Funds-Capital Maint $ 50,000.00
SBC Project No. 168/007-02-2007

The Best Value process will be employed to identify potential contractors who are skilled and experienced to
perform sensitive construction work in various occupied buildings across the school campus.
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING

May 13, 2010

DEPARTMENT OF ENVIRONMENT AND CONSERVATION

REELFOOT LAKE STATE PARK, LAKE COUNTY, TENNESSEE

1) Review of a request for APPROVAL of a REVISION in SCOPE and FUNDING and

ACKNOWLEDGMENT of the SOURCE of FUNDING from $1,331,318.00 to $1,662,047.67

($330,729.67 increase) for New Cabins at Reelfoot Lake State Park, Lake County, Tennessee.

Revised Estimated Project Cost:
Source of Funding:

07 G.0. Bonds-Capital Outlay
Insurance Proceeds

TOTAL

SBC Project No. 126/084-01-2009

$1,662,047.67

$ 765,000.00
566,318.00
$1,331,318.00

Increase Revised

$ 0.00 §$ 765,000.00
330,729.67 897,047.67
$330,729.67  $1,662,047.67

The State’s insurance carrier has assessed additional damage to the Reelfoot Lake Inn and has increased the
payout to the State. The project proposes to increase the number of cabins to be constructed from six up to eight.
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING
May 13, 2010

DEPARTMENT OF CORRECTION

SOUTH CENTRAL CORRECTIONAL FACILITY, WAYNE COUNTY, TENNESSEE

1) Review of a request for APPROVAL of a REVISION in ESTIMATED PROJECT COST from
$74,687,000.00 to $127,136,800.00 ($52,449,800.00 increase) and APPROVAL of AMENDMENTS 1
and 2 to the contract for Private Management and Operation of the South Central Correctional
Facility, Wayne County, as operated by Corrections Corporation of America.

Revised Estimated Project Cost: $127,136,800.00

Source of Funding: Original Increase Revised
Operating Funds $74,687,000.00 $52,449,800.00 $127,136,800.00
SBC Project No. 142/018-01-2007

Amendment No. 1 will allow the contractor additional time to fill vacancies in security staff positions and
clarification to Voluntary Buyout Program contract provisions. Amendment No. 2 exercises the State’s option

to renew the contract for an additional two year period. It extends the term through June 30, 2012 and adjusts
the maximum liability accordingly.

WEST TENNESSEE STATE PENITENTIARY, LAUDERDALE COUNTY, TENNESSEE

1) Review of a request for APPROVAL of a REVISION in SCOPE and FUNDING and
ACKNOWLEDGMENT of the SOURCE of FUNDING from $6,700,000.00 to $10,500,000.00
($3,800,000.00 increase) for Minimum Housing Expansion at West Tennessee State Penitentiary,
Lauderdale County, Tennessee.

Revised Estimated Project Cost: $10,500,000.00

Source of Funding: Original Increase Revised
06/07 Current Funds-Capital Outiay ~ $1,000,000.00 $ 0.00 $ 1,000,000.00
06 G.O. Bonds-Capital Outlay 5,700,000.00 3,800,000.00 9,500,000.00
TOTAL $6,700,000.00  $3,800,000.00  $10,500,000.00
SBC Project No. 142/022-01-2007

This increase allocates the balance of line item funding from the FY 06/07 budget. The increase is required due
to the need to reconstruct the kitchen in lieu of renovation, relocation of the existing dining, replacement of
existing HVAC equipment, controls, fire alarm system, controls and monitoring systems for a complete and
integrated system with the new expansion and lightning protection.
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING
May 13, 2010

UNIVERSITY OF TENNESSEE

UNIVERSITY OF TENNESSEE, KNOXVILLE, TENNESSEE

1) Review of a request for APPROVAL to FULLY PLAN a project for Volleyball & Indoor Track Facility
at the University of Tennessee, Knoxville, and SELECTION of a DESIGNER to plan the project.

Estimated Project Cost: $18,000,000.00
Estimated Planning Cost: $ 800,000.00
Source of Planning Funds: Athletic Funds
SBC Project No. 540/009-29-2010

This project was disclosed as a line-item in the FY 08/09 budget and will provide a new facility for
intercollegiate volleyball and an indoor track facility for track and field.

DISCUSSION OF BIDS

1) University of Tennessee Knoxville
(Cherokee Farms Infrastructure Improvements)
SBC Project No. 540/009-04-2007
Bid date: May 6, 2010
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING
May 13, 2010

TENNESSEE BOARD OF REGENTS

Statewide

1) Review of a request for APPROVAL to
SELECT STATEWIDE COMMISSIONING AGENTS, and
ACKNOWLEDGMENT of SOURCE of FUNDING, for
Commissioning Agent Master Contracts
Statewide, based upon Proposals received March 16, 2010.

Estimated Project Cost: $150,000.00

Source of Funding:

92/93 Current Funds — Capital Maintenance 3,967.78

(R)
95/96 Current Funds — Capital Maintenance (R) 10,103.96
98/99 Current Funds — Capital Maintenance (R) 10,928.26
01/02 Current Funds - Capital Outlay (R) 11,144.57
03/04 Current Funds — Capital Outlay (R) 13,855.43
Campus Plant Funds 100,000.00
150,000.00

SBC Project No. 166/000-05-2009

The RFP was authorized in November 2009. The master contracts will be for a maximum of five years and
will allow use by other state agencies under separate contracts. All services will be provided under separately
approved, project specific, Work Order Agreements and will be funded through the individual construction
projects served. Inclusion of reserves and campus funds provides for central office and institutional use of
services within the scope of the consultant’s contract but outside of the scope of an individual construction
project. Three Commissioning Agents will be selected.

Middle Tennessee State University, Murfreesboro, Tennessee

1) Review of a request for APPROVAL of a PROJECT,
ACKNOWLEDGMENT of SOURCE of FUNDING, and
APPROVAL to ISSUE a REQUEST for PROPOSALS
for a Construction Manager/General Contractor for
Parking Garage and Student Services at

Middle Tennessee State University in Murfreesboro, Tennessee, and
SELECTION of a DESIGNER to design and supervise the project.

Estimated Project Cost: $39,500,000.00
Source of Funding:

Student Fees 8,000,000.00
TSSBA (Parking Fees) 31,500,000.00
39,500,000.00

SBC Project No. 166/009-06-2010

Project will construct a 980 car parking deck and building space for administrative offices. Project was
disclosed in the FYY 09/10 budget cycle.
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Tennessee State University, Nashville, Tennessee

1)

2)

Review of a request for APPROVAL of a CHANGE in SUBCONTRACTORS for
Power Plant Mechanical Update at
Tennessee State University in Nashville, Tennessee.

Estimated Project Cost: $ 3,110,000.00
Source of Funding:

2004 G. O. Bonds — Capital Maintenance 3,000,000.00
04/05 Current Funds — Capital Maintenance 110,000.00
3,110,000.00
SBC Project No. 166/001-02-2004

Smith Seckman Reid is the designer for this project to replace a coal boiler with a new gas boiler and update
supporting systems. The contractor for Phase 2, valued at $837,892, is Dunbar Mechanical Contractors, LLC.
Dunbar requests replacement of their Plumbing subcontractor, Gipson Mechanical Contractors, Inc., with
Hornbuckle Plumbing with no change in contract sum or contract time. Lacking a firm bid from either, the
contractor listed Gipson as the plumbing subcontractor using its own estimate. Gipson has stated that it cannot
perform at the estimated price and willingly asks to withdraw from the work.

Review of a request for APPROVAL of a CHANGE in SUBCONTRACTORS for
Football Practice Facility at
Tennessee State University in Nashville, Tennessee.

Estimated Project Cost: $ 3,600,000.00
Source of Funding:

TSSBA (student fees) 3,200,000.00
Student Fees 400,000.00
3,600,000.00

SBC Project No. 166/001-03-2007

Moody Nolan Ltd, Inc. is the designer for this practice facility. The contractor, Lee Adcock Construction
Company, Inc., requests that the Mechanical subcontractor, Hobbs Services, LLC, be replaced with no change
in contract sum or contract time. Due to the death of the owner, Hobbs Services is unable to enter into the
intended subcontract.
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Universitv of Memphis, Memphis, Tennessee

1) Review of a request for APPROVAL of a REVISION in,
ESTIMATED PROJECT COST and FUNDING

from $4,940,000.00 to $5,015,000.00 (a $75,000.00 increase) and

ACKNOWLEDGEMENT of SOURCE of FUNDING for

Fume Hood Replacements at the
University of Memphis in Memphis, Tennessee.

Revised Estimated Project Cost: $5,015,000.00
Source of Funding: Existing Increase Revised
2002 G. O. Bonds - Capital Maint. (R) 193,659.07 0 193,659.07

2004 G. O. Bonds — Capital Maint. 4,400,000.00 0 4,400,000.00

00/01 Current Funds — Capital Maint. (R) 6,840.93 0 6,840.93

02/03 Current Funds — Capital Maint. (R) 50,000.00 0 50,000.00

04/05 Current Funds — Capital Maint. 160,000.00 0 160,000.00

Gifts (UoM Foundation) 129,500.00 0 129,500.00

Campus Plant Funds 0 75,000.00 75,000.00

4,940,000.00 75,000.00 5,015,000.00

SBC Project No. 166/007-03-2004

Allen & Hoshall is designer of this project replacing out-dated fume hoods. The additional funds are for
HVAC corrections in relation to the fume hood replacement in the animal surgical suite on the 4th floor of the

Psychology Building.

2) Review of a request for APPROVAL to FULLY PLAN a PROJECT and

ACKNOWLEDGMENT of SOURCE of FUNDING for

Robison Hall Renovation at the
University of Memphis in Memphis, Tennessee.

Estimated Project Cost:
Estimated Planning Cost:
Source of Funding: Existing

Campus Plant Funds 200,000.00
SBC Project No. 166/007-13-2009

Hnedak Bobo Group, Inc is the designer for these renovations.
project.

$4,850,000.00
$ 300,000.00
Increase Revised
100,000.00 300,000.00

Additional funds are for full planning of the
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Chattanooga State Community College, Chattanooga, Tennessee

1)

Review of a request for APPROVAL of a REVISION in,
ESTIMATED PROJECT COST and FUNDING

from $1,890,000.00 to $2,190,000.00 (a $300,000.00 increase) and
ACKNOWLEDGEMENT of SOURCE of FUNDING for

Athletic Fields Upgrade at
Chattanooga State Community College in Chattanooga, Tennessee.
Revised Estimated Project Cost: $2,190,000.00
Source of Funding: Existing Increase Revised
TSSBA (User Fees) 1,625,000.00 0 1,625,000.00
Campus Plant Funds 265,000.00 300,000.00 565,000.00
1,890,000.00 300,000.00 2,190,000.00
SBC Project No. 166/012-04-2008

TWH Architects, Inc. is the designer to demolish and build dugouts at the baseball field as well as build
dressing rooms, restrooms, a concession stand and press box. The additional funds are to install lighting and
irrigation to the baseball field.

Northeast State Community College, Blountville, Tennessee

1)

2)

Review of a request for a REVISION in ESTIMATED PROJECT COST, and FUNDING,
from $740,000.00 to $825,000.00 (an $85,000.00 increase) and
ACKNOWLEDGEMENT of SOURCE of FUNDING for

North Parking Lot Construction at

Northeast State Community College in Blountville, Tennessee, and
AUTHORIZATION to AWARD a Construction Contract to

Summers-Taylor, Inc. in the amount of $731,200.00

based upon the Base Bid and two alternates received April 28, 2010.

Revised Estimated Project Cost $825,000.00
Source of Funding: Existing Change Revised
Campus Plant Funds 740,000.00 85,000.00 825,000.00

SBC Project No. 166/038-03-2008
Shaw & Shanks Architects, P. C. is the designer for the project. Three bids were received with Summers-
Taylor submitting the low bid. Project is for 306 parking spaces and the completion on the loop road.

Review of a request for APPROVAL of a PROJECT and
ACKNOWLEDGMENT of SOURCE of FUNDING for
Boiler Replacements at

Northeast State Community College in Blountville, Tennessee, and
SELECTION of a DESIGNER to design and supervise the project.

Estimated Project Cost: $483,000.00
Source of Funding: ARRA Funds
SBC Project No. 166/038-03-2010

Project will replace 2 water boilers in the central energy plant. THEC approved this Special Opportunity
Disclosure on April 13, 2010.
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Walters State Community College, Morristown, Tennessee

1)

Review of a request for a REVISION in ESTIMATED PROJECT COST, and FUNDING,
from $720,000.00 to $805,000.00 (an $85,000.00 increase) and
ACKNOWLEDGEMENT of SOURCE of FUNDING for

Greeneville Center Safety Corrections/Demolition at

Walters State Community College in Morristown, Tennessee.

Revised Estimated Project Cost: $805,000.00
Source of Funding: Existing Increase Revised
Gifts (Walters State Foundations) 720,000.00 85,000.00 805,000.00

SBC Project No. 166/023-03-2008

J. L. Jacobs & Associates is the designer for this partial demolition with subsequent upgrades. The additional
funds will be used for additional work due to unforeseen circumstances during the construction of the project.

East Tennessee State University, Johnson City, Tennessee

1)

Review of a request for APPROVAL of a

Master Plan Update at
East Tennessee State University in Johnson City, Tennessee,
as presented by Fisher + Associates.

Estimated Project Cost: $300,000.00
Source of Funding: Campus Plant Funds
SBC Project No. 166/005-02-2005

A space utilization consultant assisted the designer with this update.

Discussion of Bids

1)

2)

3)

University of Memphis, Memphis
(Music Building Stage Lift)

SBC Project No. 166/007-06-2009
Bid date:  04-28-2010

Tennessee Technological University, Cookeville
(Accessibility (ADA) adaptations)

SBC Project No. 166/011-05-1999

Bid date:  05-05-2010

University of Memphis, Memphis
(Parking Improvements)

SBC Project No. 166/007-07-2009
Bid date:  05-12-2010
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING
May 13, 2010

DEPARTMENT OF FINANCE AND ADMINISTRATION

STATE LIBRARY AND ARCHIVES BUILDING, NASHVILLE, TENNESSEE

1) Review of a request for APPROVAL to UTILIZE the Best Value Alternative Delivery Method for Roof
Replacement at State Library and Archives Building, Nashville, Tennessee.

Estimated Project Cost: $950,000.00
Source of Funding:
Facilities Revolving Fund (501.04) $250,000.00
09 G.O. Bonds-FRF $700,000.00
SBC Project No. 529/043-02-2007
The Best Value process will be employed to identify potential contractors who are skilled and experienced in

installing roofs and repairing stone on historical structures similar to the State Library & Archives, which has
been recently placed on the National Historic Registry. The designer is Richard Rinks & Associates.

CLOVER BOTTOM MANSION, NASHVILLE, TENNESSEE

1) Review of a request for APPROVAL to UTILIZE the Best Value Alternative Delivery Method for
Exterior Renovation at Clover Bottom Mansion, Nashville, Tennessee.

Estimated Project Cost: $600,000.00
Source of Funding: Facilities Revolving Fund (501.04)
SBC Project No. 529/019-01-2007

The Best Value process will be employed to identify potential contractors who are skilled and experienced in
exterior repairs similar to those needed at the historical Clover Bottom Mansion. The work includes extensive
exterior wood repair, roofing, masonry restoration and painting. The designer is Centric Architecture.

SPECIAL ITEM

1) Discussion of emergency work on State buildings

DISCUSSION OF BIDS

1) New Lick Creek Refuge 2) Jackson Supreme Court Building
(Workbase Building) (Mechanical Systems Upgrade)
SBC Project No. 220/020-01-2008 SBC Project No. 523/073-01-2008
Bid date: May 4, 1010 Bid date: May 5, 2010
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING

May 13, 2010

STATE BUILDING COMMISSION

MINUTES OF MEETING OF STATE BUILDING COMMISSION

1) READING and APPROVAL of the Minutes of the State Building Commission meeting held on

April 8, 2010.

REPORT OF CHANGE ORDERS RESULTING IN CUMULATIVE CHANGE ORDER COSTS TO EXCEED

10% OF BASE CONTRACT AMOUNT

1) Tennessee State University
(Clement Hall Allied Health Renovations)

Change Order No. 13

Contract Amount: $1,189,929.00
Change Order Amount: $19,854.02
Change Order Percent: 1.67

Cumulative Percent 20.35

SBC Project No. 166/001-05-2005

2) Austin Peay State University
(Morgan University Center Renovations)

Change Order No. 6

Contract Amount $266,862.00
Change Order Amount: $873.91

Change Order Percent: 0.33

Cumulative Percent 10.01

SBC Project No. 166/003-06-2007

3) University of Memphis
(Fume Hood Replacements)

Change Order No. 5

Contract Amount: $153,508.00
Change Order Amount: $1,505.40
Change Order Percent: 0.98

Cumulative Percent 14.64

SBC Project No. 166/007-03-2004

4) Tennessee Technological University
(Campus-wide Elevator Upgrades)

Change Order No.

Contract Amount: $660,000.00
Change Order Amount: $54,940.23
Change Order Percent: 8.32

Cumulative Percent 17.50

SBC Project No. 166/011-01-2007

This adds fire dampers and chair rail; relocates
lights and cabinets; modifies countertops,
electrical, locker bases and copings.

This adds a steel plate on both sides of stairs to
close off unsafe gaps.

This adds a supply duct.

This adds alternate floor parking capability for all
elevators during emergency recall operations as
requested by the State Fire Marshal.
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Motlow State Community College
(Library Building)

Change Order No. 11

Contract Amount; $1,416,526.00
Change Order Amount: $20,340.77
Change Order Percent: 1.44

Cumulative Percent 12.38

SBC Project No. 166/021-01-1992

Southwest TN Community College
(Elevator Accessibility Corrections)

Change Order No. 2

Contract Amount; $198,851.00
Change Order Amount: $7,506.27
Change Order Percent: 3.77

Cumulative Percent 11.89

SBC Project No. 166/033-05-2005

University of Memphis
(Recreation & Fitness Renovations)

Change Order No. 5

Contract Amount; $479,000.00
Change Order Amount: $17,854.23
Change Order Percent: 3.73

Cumulative Percent 17.80

SBC Project No. 166/007-03-2000

David Crockett State Park
(New Cabins-Furnishings)

Change Order No. 1

Contract Amount; $96,690.00
Change Order Amount: $26,607.35
Change Order Percent: 27.52
Cumulative Percent 27.52

SBC Project No. 126/033-01-2006
TDOT

(Renovate Region 3 Offices/Garages)

Change Order No. 7

Contract Amount; $1,795,080.00
Change Order Amount: $5,113.33
Change Order Percent: .28

Cumulative Percent 12.07

SBC Project No. 247/000-01-2004

This adds several safety devices and revisions
to finishes as requested by the State Fire
Marshal.

This adds removal of a damages internal cab
canopy and replacement with a similar new
canopy, and addition of an internal partition wall.

This adds new controls for the pool equipment,
removal and replacement of worn electrical
wiring and rusted conduit, and an ADA chair lift.

This adds additional cabin furnishings within the
scope of the project.

Install additional roof purlins on the metal
canopy located at the Gallatin and McEwen
locations to meet wind load requirements.
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10)  TDOT Replace damaged water line and damaged

(Renovate Region 3 Offices/Garages) oil/water separator tanks.
Change Order No. 8
Contract Amount; $1,795,080.00
Change Order Amount: $28,980.29
Change Order Percent: 1.69
Cumulative Percent 13.69
SBC Project No. 247/000-01-2004
DESIGNER SELECTION LIST

1) Review of a request for APPROVAL to REFER the designer selections to the Executive
Subcommittee, with authority to act.

EXECUTIVE SUB-COMMITTEE REPORT

1) SUMMARY REPORT of final action taken at the State Building Commission Executive Subcommittee
meeting held on March 22, 2009 (attached).
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Subcommittee Action - March 22, 2010

Commissioner Goetz called the meeting to order at 10:35 a.m. and requested action on the following

matters as presented by State Architect Michael A. Fitts.

Approved the following real property transactions that had been reviewed and recommended for
approval by Subcommittee staff, with the exception of ltems | and J, which were deferred for one month (see

* k k k ok k%

CONSENT AGENDA

action taken on lead sheets):

A

Agency:
Transaction:

Agency:
Transaction:

Agency:
Transaction:

Agency:
Transaction:

Agency:
Transaction:

Agency:
Transaction:

Agency:
Transaction:

Agency:
Transaction:

Agency:
Transaction:
Provision:
SC Action:

Agency:
Transaction:
Provision:
SC Action:

University of Tennessee — Knox County
Acquisition in fee

University of Tennessee — Knox County
Acquisition in fee

University of Tennessee — Knox County
Acquisition in fee

University of Tennessee — Knox County
Acquisition in fee

University of Tennessee — Knox County
Acquisition in fee

University of Tennessee — Knox County
Acquisition in fee

University of Tennessee — Knox County
Acquisition in fee

University of Tennessee — Shelby County
Disposal by lease

Tennessee Board of Regents — Rutherford County
Acquisition in fee

Waiver REM FEES

Deferred one month

Tennessee Board of Regents — Rutherford County
Acquisition in fee

Waiver REM FEES

Deferred one month
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Agency:
Transaction:
Provision:

Agency:
Transaction:
Provision:

Agency:
Transaction:
Provision:

Agency:
Transaction:
Provision:

Agency:
Transaction:

Agency:
Transaction:
Provision:

Agency:
Transaction:
Provision:

Agency:
Transaction:
Provision:

Agency:
Transaction:
Provision:

Agency:
Transaction:
Provision:

Agency:
Transaction:
Provision:

Agency:
Transaction:
Provision:
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Tennessee Board of Regents — Rutherford County
Acquisition in fee
Waiver REM FEES

Tennessee Board of Regents — Shelby County
Acquisition in fee
Waiver REM FEES

Tennessee Board of Regents — Shelby County
Acquisition in fee
Waiver REM FEES

Tennessee Board of Regents — Shelby County
Acquisition in fee
Waiver REM FEES

Tennessee Board of Regents — Rutherford County
Acquisition in fee

Tennessee Wildlife Resources Agency — Cheatham County
Disposal by easement
Waiver advertisement & appraisals

Department of Military — Gibson County
Disposal in fee
Waiver advertisements & appraisals

Department of Environment & Conservation — Henderson County
Acquisition in fee
Waiver advertisements & appraisals

Department of Environment & Conservation — Hardin County
Acquisition in fee
Waiver advertisement & appraisals

Department of Environment & Conservation — Hardin County
Acquisition in fee
Waiver advertisements & appraisals

Department of Environment & Conservation — Hardeman County
Acquisition in fee
Waiver advertisements & appraisals

Department of Labor & Workforce Development — Davidson County
Lease amendment
Waiver advertisement
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W. Agency: Department of Labor & Workforce Development — Shelby County
Transaction: Lease agreement
X. Agency: Department of Safety — Sumner County
Transaction: Lease agreement
Y. Agency: Department of Human Services — Marion County
Transaction: Lease agreement
Z.  Agency: Department of Revenue — New York County
Transaction:  Lease agreement
AA. Agency: Department of Finance & Administration — Davidson County
Transaction:  Lease agreement
Provision: Waiver advertisement
BB. Agency: Military Department — Davidson County
Transaction:  Demolition/Disposal — Building 160 at Houston Barracks
SBC No: 361/067-01-2010
DEPARTMENT OF ENVIRONMENT & CONSERVATION
LAND ITEM

Review of a request for APPROVAL of the following DISPOSAL by LEASE of interest in real property with
WAIVER of ADVERTISEMENT and APPRAISALS as required by TCA 4-15-102 and 12-2-112.

Description: Henderson County — 40 +/- acres — Parker’s Crossroads Civil War Battlefield,
Rock Springs Road / Hwy 22, Parkers Crossroads, TN — Trans. No. 10-02-003
(Baugh)

SC Action: 03-22-10. At the Agency’s request, the transaction was deferred.
DEPARTMENT OF FINANCE & ADMINISTRATION

LEASE AGREEMENT

Review of a request for APPROVAL of the following LEASE AGREEMENT for the rental of real property and
WAIVER of ADVERTISEMENT as required by TCA 12-2-115:

Davidson County — Superintendant’s Residence, 1292 Foster Avenue, Nashville,
TN - Trans. No. 10-03-902 (King)

Location:
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SC Action: 03-22-10. Bob King presented the transaction. Subcommittee approved the request
as presented.

DEPARTMENT OF CORRECTION

BLEDSOE COUNTY CORRECTIONAL COMPLEX, PIKEVILLE, TENNESSEE

1) Commissioner Gayle Ray presented a request for approval of a grant in the amount of $1,500,000.00
to the Town of Spring City for the Bledsoe County Correctional Complex project in Pikeville,
Tennessee. She said that their Department is negotiating long term rates that should recoup the
State’s $1.5 million investment. Comptroller Wilson said he understood that the grant will refer to an
operating agreement, and that the operating agreement has not been negotiated. Greg Steck, Real
Property Administration, responded that the contract has been negotiated, but still needs the approval
of the Spring City Board. Secretary Hargett asked about the number of water taps, saying that they
can be pretty competitive and he wanted to make sure the right criteria was set. Mr. Steck responded
that the Department of Correction will have the opportunity to review all tap requests. Commissioner
Goetz asked if this will affect Taft Youth Center and Fall Creek Falls State Park. Mr. Steck replied that,
once they come off the Taft water treatment plant, the water will then be available to other users in the
Upper Cumberland region and to Fall Creek Falls. Commissioner Goetz made a motion to approve the
grant, contingent upon the Town of Spring City’s approval. His motion was seconded, and passed

without objection.
Estimated Project Cost: $208,000,000.00
SBC Project No. 142/013-02-2004

STATE BUILDING COMMISSION

MINUTES OF EXECUTIVE SUBCOMMITTEE MEETING

1) Approved the Minutes of the Executive Subcommittee meeting held on February 22, 2010.

DESIGNER SELECTIONS

1) Approved the following designer selections for projects approved at the March 11 SBC meeting.

11)  Department of Transportation 12)  DeBerry Special Needs Facility
(Bridge Inspection Building) (Hot Water Heaters Replacement)
Estimated Project Cost: $225,000.00 Estimated Project Cost: $1,100,000.00
SBC Project No. 242/010-01-2010 SBC Project No. 142/011-01-2010
Designer: UPLAND DESIGN GROUP Designer: JACK FREEMAN / NEVILLE

ENGINEERING, JOINT VENTURE
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13) Department of Correction - Statewide
(Water Storage Tank Repairs & Maintenance)
Estimated Project Cost: $1,000,000.00
SBC Project No. 140/001-01-2010
Designer: TLM ASSOCIATES

14)  Mark Luttrell Correctional Center
(Food Service Equipment Repair/Replacement)

Estimated Project Cost: $560,000.00
SBC Project No. 140/005-01-2010
Designer: EVANS TAYLOR FOSTER CHILDRESS

15)  University of Tennessee Martin
(University Center Improvements)
Estimated Project Cost: $1,000,000.00
SBC Project No. 540/011-02-2010
Designer: TLM ASSOCIATES

16) Austin Peay State University
(Campus Fiber Loop Installation)

Estimated Project Cost: $150,000.00
SBC Project No. 166/003-06-2010
Designer: KURZYNSKE & ASSOCIATES

17) Chattanooga State Community College
(IMC Building Upgrades and Corrections)

Estimated Project Cost: $520,000.00
SBC Project No. 166/012-01-2010
Designer: UPLAND DESIGN GROUP

18)

19)

20)

21)

22)

23)

Pellissippi State Community College

(Roof Replacements and Exterior Repairs)
Estimated Project Cost: $1,420,000.00
SBC Project No. 166/032-01-2010
Designer: BARBER MCMURRY

Pellissippi State Community College
(Hardin Valley HVAC Upgrades)

Estimated Project Cost: $100,000.00
SBC Project No. 166/032-02-2010
Designer: FACILITY SYSTEMS

Pellissippi State Community College
(Magnolia Campus Renovations)

Estimated Project Cost: $500,000.00
SBC Project No. 166/032-03-2010
Designer: COMMUNITY TECTONICS

Pellissippi State Community College
(McWherter HVAC and Fire System Upgrades)

Estimated Project Cost: $215,000.00
SBC Project No. 166/032-04-2010
Designer: KELSO REGEN ASSOCIATES

Pellissippi State Community College
(McWherter Lab Renovations)

Estimated Project Cost: $425,000.00
SBC Project No. 166/032-05-2010
Designer: STUDIO 4 DESIGN

West TN Megasite - Haywood County
(Water & Wastewater Infrastructure Development)

State Building Commission - May 13, 2010

Estimated Project Cost: $615,000.00
SBC Project No. 529/000-02-2010
Designer: SSOE, INC.
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